

ADDENDUM

to RfP for “Appointment of Project management Consultant (PMC) for Implementation of 5/3/1.5 TPD De-centralised Waste Processing Plant in 42 ULBs in Odisha bearing Tender Document Number No. 01 /OUIDF – 184 / 2019 dated 05.02.2019

We refer to the aforesaid Tender Document.

A. The provisions of the Tender Document shall stand amended and revised as set out below.

S NO.	Clause No.	Present Provision	Revised Provision
1	INSTRUCTIONS TO BIDDERS- Clause 2.1.2 (a)	<p>The Bidder/Consortium Member shall have experience in providing Project Management Consultancy.</p> <p>The Bidder / Consortium shall have successfully Implemented 2 Projects involving civil Construction or Supervision of Erection and Commissioning of plants and machinery with consultancy fee not less than Rs. 50 lakh for each project in India during the last 7 (Seven) years from the date of publication of the RFP (Aggregate for Consortium), the date of award and Project Completion to be within 7 Years.</p> <p>For ongoing projects, Consultancy fee received till date shall be more than Rs.40 Lakh per project with a minimum Consultancy fee of not less than Rs. 50 Lakhs for each project to be considered.</p> <p>The proof of such engagement shall be provided in the form of client’s Letter of Award along with Chartered Accountant Certificate of fee received for the project or Completion Certificate with value of fee received.</p> <p>For ongoing projects Client Certificate of satisfactory services for ongoing project)and Certificate from Chartered Accountant certifying the fee received for individual assignment (Completed/Ongoing).The Bidder shall also provide with details of Scope of Work / Terms of Reference (ToR), date of start and completion/expected completion of assignment and overall Consultancy fee received.</p>	<p>The Bidder/Consortium Member shall have experience in providing Project Management Consultancy for 2 Projects involving civil Construction or Structural or Supervision of Erection and Commissioning of plants and machinery with consultancy fee not less than Rs. 50 lakh for each project in India during the last 7 (Seven) years from the date of publication of the RFP (Aggregate for Consortium), the date of award and Project Completion to be within 7 Years.</p> <p>For ongoing projects, Consultancy fee received till date shall be more than Rs.40 Lakh per project with a minimum Consultancy fee of not less than Rs. 50 Lakhs for each project to be considered.</p> <p>The proof of such engagement shall be provided in the form of client’s Letter of Award along with Chartered Accountant Certificate of fee received for the project or Completion Certificate with value of fee received.</p> <p>For ongoing projects Client Certificate of satisfactory services for ongoing project)and Certificate from Chartered Accountant certifying the fee received for individual assignment (Completed/Ongoing).The Bidder shall also provide with details of Scope of Work / Terms of Reference (ToR), date of start and completion/expected completion of assignment and overall Consultancy fee received.</p>
2	Conditions of Eligibility of Bidders Clause 2.1.2 (b)	<p>The Bidder/ Consortium Member (Aggregate for Consortium) shall have an Average Annual Turnover of at least Rs. 10 (Ten) Crore in last 3 (three) financial years from Project Management Consultancy. Sole Bidder/ Each of the Consortium Members shall have a positive Net Worth as on 31st March 2018. Certificate of Chartered Accountant to be enclosed along with the audited financial statements signed by Chartered Accountant for the last 3(three) Financial Years as evidence of eligibility criteria on turnover & positive net worth</p>	<p>The Bidder/ Consortium Member (Aggregate for Consortium) shall have an Average Annual Turnover of at least Rs. 7 (Seven) Crore in last 3 (three) financial years from Consultancy Services. Sole Bidder/ Each of the Consortium Members shall have a positive Net Worth as on 31st March 2018. Certificate of Chartered Accountant to be enclosed along with the audited financial statements signed by Chartered Accountant for the last 3(three) Financial Years as evidence of eligibility criteria on turnover & positive net worth.</p>

S NO.	Clause No.	Present Provision	Revised Provision																																																	
3	Bid Security Clause 2.18.2	The successful Bidder shall submit a Performance Guarantee for an amount equal to 10% of the value of the Contract in the form of a Bank Guarantee. The Performance Guarantee shall be returned, after 12 (twelve) months of successful completion of Consultancy Services by the Consultant or till the Monitoring of O&M period is over.	The successful Bidder shall submit a Performance Guarantee for an amount equal to 10% of the value of the Contract in the form of a Bank Guarantee. The Performance Guarantee shall be valid for a period of 25 months (22 months Consultancy period i.e. 10 months of Design Build period, 12 months O&M period and 3 months of grace period). The Performance Guarantee shall be returned on completion of 1 year of O&M period of the plant.																																																	
4	3.1 Technical Evaluation Clause 3.1.3	<p>A. Key Personal to be deployed</p> <table border="1"> <thead> <tr> <th>SL No</th> <th>Position</th> <th>Maximum Marks</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Project Manager (2)</td> <td>20</td> </tr> <tr> <td>2</td> <td>SWM Expert (2)</td> <td>50</td> </tr> <tr> <td>3</td> <td>Site Engineer (4)</td> <td>00</td> </tr> <tr> <td>4</td> <td>Site Supervisor (1 At each site)</td> <td>00</td> </tr> <tr> <td></td> <td>Total</td> <td>70</td> </tr> </tbody> </table> <p>**The Consultant shall deploy at least 1 Site Engineer for every 3 site on a full-time basis throughout the construction phase (till construction is complete). Further 1 Project Manager And 1 SWM Expert shall be deployed for maximum 12 ULBs. However, CV of 2 Project Manager and 2 SWM Expert to be submitted along with the Proposal for Evaluation. The CV of other Project Manager, SWM Expert and Site Engineer meeting the qualification & experience requirement specified in this RFP to be submitted to OUIDF for approval before deployment.</p>	SL No	Position	Maximum Marks	1	Project Manager (2)	20	2	SWM Expert (2)	50	3	Site Engineer (4)	00	4	Site Supervisor (1 At each site)	00		Total	70	<p>A-1 Key Personal CV to be evaluated</p> <table border="1"> <thead> <tr> <th>SL No</th> <th>Position</th> <th>CV to be submitted with Proposal</th> <th>Maximum Marks</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Project Manager</td> <td>2</td> <td>20</td> </tr> <tr> <td>2</td> <td>SWM Expert</td> <td>2</td> <td>50</td> </tr> <tr> <td colspan="3" style="text-align: right;">Total</td> <td>70</td> </tr> </tbody> </table> <p>A-2 Key Personal to be deployed</p> <table border="1"> <thead> <tr> <th>SL No</th> <th>Position</th> <th>No of Personal to be deployed at site</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Project Manager</td> <td>1 Project Manager for maximum 12 ULBs</td> </tr> <tr> <td>2</td> <td>SWM Expert</td> <td>1 SWM Expert for maximum 12 ULBs</td> </tr> <tr> <td>3</td> <td>Site Engineer</td> <td>1 Site Engineer for 3 site on a full-time basis</td> </tr> <tr> <td>4</td> <td>Site Supervisor</td> <td>1 Site Supervisor At each site</td> </tr> </tbody> </table> <p>However, CV of 2 Project Manager, 2 SWM Expert to be submitted along with the Proposal for Evaluation. The CV of other Project Manager, SWM Expert, Site Engineer and meeting the qualification & experience requirement specified in this RFP to be submitted to OUIDF for approval before deployment.</p>	SL No	Position	CV to be submitted with Proposal	Maximum Marks	1	Project Manager	2	20	2	SWM Expert	2	50	Total			70	SL No	Position	No of Personal to be deployed at site	1	Project Manager	1 Project Manager for maximum 12 ULBs	2	SWM Expert	1 SWM Expert for maximum 12 ULBs	3	Site Engineer	1 Site Engineer for 3 site on a full-time basis	4	Site Supervisor	1 Site Supervisor At each site
SL No	Position	Maximum Marks																																																		
1	Project Manager (2)	20																																																		
2	SWM Expert (2)	50																																																		
3	Site Engineer (4)	00																																																		
4	Site Supervisor (1 At each site)	00																																																		
	Total	70																																																		
SL No	Position	CV to be submitted with Proposal	Maximum Marks																																																	
1	Project Manager	2	20																																																	
2	SWM Expert	2	50																																																	
Total			70																																																	
SL No	Position	No of Personal to be deployed at site																																																		
1	Project Manager	1 Project Manager for maximum 12 ULBs																																																		
2	SWM Expert	1 SWM Expert for maximum 12 ULBs																																																		
3	Site Engineer	1 Site Engineer for 3 site on a full-time basis																																																		
4	Site Supervisor	1 Site Supervisor At each site																																																		
5	TERMS OF REFERENCE Scope of Work: V Period of Engagement of PMC	The period of engagement of service of PMC would be 20 months (8 months Design-Build Period and 12 months operation) from the date of signing of the Agreement between PMC and OUIDF which includes construction period and Operations and Maintenance Period till completion of 1st year of O&M whichever is later and after issue of Completion Certificate and Operational Acceptance of the SIOM Operator.	The period of engagement of service of PMC would be 22 months (10 months Design-Build / Construction Period and 12 months Operations and Maintenance Period thereafter) from the date of signing of the Agreement between PMC and OUIDF or till completion of 1st year of O&M whichever is later and after issue of Completion Certificate and Operational Acceptance of the SIOM Operator.																																																	

S NO.	Clause No.	Present Provision	Revised Provision																																								
6	TERMS OF REFERENCE Scope of Work: VI. Payment Schedule	<p>The Consultant shall be engaged for the entire Design-Build Period of 8 (Eight) months and Operations Period of 12 (month) months or till the time Construction and 1st year of O&M is Complete. In case of Delay of Completion by Operator the Total Consultancy Fee of PMC shall remain firm.</p> <p>The Payment Schedule for PMC is provided in table below:</p> <table border="1"> <thead> <tr> <th>S.No</th> <th>Deliverable /Milestone</th> <th>Timeline</th> <th>%of Consultancy Fee payable at the milestone Plant wise</th> </tr> </thead> <tbody> <tr> <td colspan="4" style="text-align: center;">Design Built Period (8 months)</td> </tr> <tr> <td rowspan="3">1</td> <td>I. Site Appreciation report and Design and estimates for Civil contractor. <i>(Estimate to be Technically Sanctioned by ILW of ULBs) along with Draft Tender Document for civil.</i></td> <td>30 Days from the signing of Agreement</td> <td rowspan="3">20% payment on successful competition of point no 1 (iii) of this table.</td> </tr> <tr> <td>II. Finalisation of site wise Composting Plant Capacity.</td> <td></td> </tr> <tr> <td>III. Selection of Civil Contractor.</td> <td>90 Days from the signing of Agreement</td> </tr> <tr> <td>2.</td> <td>Completion of Civil Structure and Certification of Final Bill by Civil contractor & Submission of As-Built Drawings by Civil contractor.</td> <td>180 Days from the signing of Agreement</td> <td>20% payment on successful competition</td> </tr> </tbody> </table>	S.No	Deliverable /Milestone	Timeline	%of Consultancy Fee payable at the milestone Plant wise	Design Built Period (8 months)				1	I. Site Appreciation report and Design and estimates for Civil contractor. <i>(Estimate to be Technically Sanctioned by ILW of ULBs) along with Draft Tender Document for civil.</i>	30 Days from the signing of Agreement	20% payment on successful competition of point no 1 (iii) of this table.	II. Finalisation of site wise Composting Plant Capacity.		III. Selection of Civil Contractor.	90 Days from the signing of Agreement	2.	Completion of Civil Structure and Certification of Final Bill by Civil contractor & Submission of As-Built Drawings by Civil contractor.	180 Days from the signing of Agreement	20% payment on successful competition	<p>The Consultant shall be engaged for the entire Design-Build / Construction Period of 10 (Ten) months and Operations and Maintenance Period of 12 (twelve) months or till such time the Design-Build / Construction and 1st year of O&M is complete. In case of Delay of Completion by Operator the Total Consultancy Fee of PMC shall remain firm.</p> <p>The Payment Schedule for PMC is provided in table below:</p> <table border="1"> <thead> <tr> <th>S.No</th> <th>Deliverable /Milestone</th> <th>Timeline</th> <th>%of Consultancy Fee payable at the milestone Plant wise</th> </tr> </thead> <tbody> <tr> <td colspan="4" style="text-align: center;">Design Built Period (10 months)</td> </tr> <tr> <td rowspan="3">1</td> <td>I. Site Appreciation report and Design and estimates for Civil contractor. <i>(Estimate to be Technically Sanctioned by ILW of ULBs) along with Draft Tender Document for civil.</i></td> <td>30 Days from the signing of Agreement</td> <td rowspan="3">20% payment on successful competition of point no 1 (iii) of this table.</td> </tr> <tr> <td>II. Finalisation of site wise Composting Plant Capacity.</td> <td></td> </tr> <tr> <td>III. Selection of Civil Contractor.</td> <td>90 Days from the signing of Agreement</td> </tr> <tr> <td>2.</td> <td>Completion of Civil Structure and Certification of Final Bill by Civil contractor & Submission of As-Built Drawings by Civil contractor.</td> <td>240 Days from the signing of Agreement</td> <td>20% payment on successful competition</td> </tr> </tbody> </table>	S.No	Deliverable /Milestone	Timeline	%of Consultancy Fee payable at the milestone Plant wise	Design Built Period (10 months)				1	I. Site Appreciation report and Design and estimates for Civil contractor. <i>(Estimate to be Technically Sanctioned by ILW of ULBs) along with Draft Tender Document for civil.</i>	30 Days from the signing of Agreement	20% payment on successful competition of point no 1 (iii) of this table.	II. Finalisation of site wise Composting Plant Capacity.		III. Selection of Civil Contractor.	90 Days from the signing of Agreement	2.	Completion of Civil Structure and Certification of Final Bill by Civil contractor & Submission of As-Built Drawings by Civil contractor.	240 Days from the signing of Agreement	20% payment on successful competition
S.No	Deliverable /Milestone	Timeline	%of Consultancy Fee payable at the milestone Plant wise																																								
Design Built Period (8 months)																																											
1	I. Site Appreciation report and Design and estimates for Civil contractor. <i>(Estimate to be Technically Sanctioned by ILW of ULBs) along with Draft Tender Document for civil.</i>	30 Days from the signing of Agreement	20% payment on successful competition of point no 1 (iii) of this table.																																								
	II. Finalisation of site wise Composting Plant Capacity.																																										
	III. Selection of Civil Contractor.	90 Days from the signing of Agreement																																									
2.	Completion of Civil Structure and Certification of Final Bill by Civil contractor & Submission of As-Built Drawings by Civil contractor.	180 Days from the signing of Agreement	20% payment on successful competition																																								
S.No	Deliverable /Milestone	Timeline	%of Consultancy Fee payable at the milestone Plant wise																																								
Design Built Period (10 months)																																											
1	I. Site Appreciation report and Design and estimates for Civil contractor. <i>(Estimate to be Technically Sanctioned by ILW of ULBs) along with Draft Tender Document for civil.</i>	30 Days from the signing of Agreement	20% payment on successful competition of point no 1 (iii) of this table.																																								
	II. Finalisation of site wise Composting Plant Capacity.																																										
	III. Selection of Civil Contractor.	90 Days from the signing of Agreement																																									
2.	Completion of Civil Structure and Certification of Final Bill by Civil contractor & Submission of As-Built Drawings by Civil contractor.	240 Days from the signing of Agreement	20% payment on successful competition																																								

S NO.	Clause No.	Present Provision			Revised Provision				
		3.	I. Invitation of Bid for SIOM Vendor. II. Approval of Design Basis Report and Cost Estimate of SIOM Vendor. III. Installation of Composting equipment of SIOM Vendor.	I.90 Days from the signing of Agreement II.60 days from the site handover from Civil Contractor. III.240 Days from the signing of Agreement	20% payment on successful competition of point no 2 (iii) of this table.	3.	I. Invitation of Bid for SIOM Vendor. II. Approval of Design Basis Report and Cost Estimate of SIOM Vendor. III. Installation of Composting equipment of SIOM Vendor.	I. 90 Days from the signing of Agreement II.60 days from the site handover from Civil Contractor. III.300 Days from the signing of Agreement	20% payment on successful competition of point no 2 (iii) of this table.
		4	I.Successful Test Run of Plant. II.Certification of Total Project Cost issue of Completion Certificate.	30 days for the installation of Equipment or 240 days from signing of Agreement.	10% payment on successful competition.	4	I. Successful Test Run of Plant. II.Certification of Total Project Cost issue of Completion Certificate.	30 days for the installation of Equipment or 300 days from signing of Agreement.	10% payment on successful competition.
		5	I. PMC Review and Approval of As-Built Drawings and Plans. II. Operations & Maintenance manual approval. III. Start of operations of Facility	30 days from start of operation date	10% payment on successful competition.	5	I. PMC Review and Approval of As-Built Drawings and Plans. II. Operations & Maintenance manual approval. III. Start of operations of Facility	30 days from start of operation date	10% payment on successful competition.
		O& M (12 Months from Completion of Construction)					O& M (12 Months from Completion of Construction)		
		6	Certification of Tipping fee of SIOM Vendor		5% every Quarter total 20%	6	Certification of Tipping fee of SIOM Vendor		5% every Quarter total 20%

S NO.	Clause No.	Present Provision	Revised Provision
7	ANNEXURE XI: FINANCIAL PROPOSAL	Note: 3. The breakup of expenses shall be provided by Bidder as given below.	Stands Deleted
8	Special Conditions of Contract, Clause 2.3	Addition to Clause 2.3 of GC The duration of contract shall be 8 (Eight) months for Design-Build Period and 12 (Twelve Months) Operation period, excluding approval period from the Effective Date or on completion of the Services by the Consultants to the satisfaction of Client and the ULBs whichever is later.	Addition to Clause 2.3 of GC The duration of contract shall be 10 (Ten) months for Design-Build Period and 12 (Twelve Months) Operation period, excluding approval period from the Effective Date or on completion of the Services by the Consultants to the satisfaction of Client and the ULBs whichever is later.
9	1.6 Schedule of Selection Process Sr. No 2 Proposal Due Date	Proposal Due date (PDD), 25-03-2019 at 4:00 PM	Proposal Due date (PDD) has been extended to 09-04-2019 at 4:00 PM